5/19/2009

CCAQS PROJECT SUMMARY
No. CRPAQS Project ( Existing Funds ) Budget Status Lead for Write-up Project Sub-Group Members
1 Improve emission estimates for urban ammonia sources $75,000 PC Approved SOW Development Sweet
2 Develop improvements to WRF to address performance deficiencies and
application to winter episodes $150,000 PC Approved SOW Development Yin, ARB Tanrikulu, Sweet, Arcemont, Coleman
3 Develop improvements to the PM2.5 inventory to better reconcile with ambient
measurements $200,000 PC Approved SOW Development Taylor, ARB; GICG
4 Update of CRPAQS conceptual model and synethsis of results $100,000 PC has already approved funding Watson/Magliano
5 Conservation management practices evaluation $100,000 District directed funding Sweet Ag-Tech
6 Raisin harvesting emissions study $20,000 PC has already approved funding Sweet Ag-Tech
7 Chemical speciation of samples from 2 urban monitors in the SJV for one year $60,000 High end of range is $180,000 for more years
8 Chemical speciation of samples from 1 rural monitor in the SJV for one year $75,000 High end of range is $150,000 for more years
TOTAL: EXISTING CRPAQS FUNDS $780,000
Project# CCOS Project ( Existing Funds ) Budget Status Lead for Write-up Project Sub-Group Members
Integration and Synthesis (I&S)
1l-10  |Link Data Analysis and Modeling Efforts (111-10) $100,000 Merging; Awaiting TC Approval
I-19  |Refine Conceptual Model (lll-19) $100,000 Merging; Awaiting TC Approval
1I-20  |Integrate CCOS and CRPAQS Findings (l11-20) $80,000 Merging; Awaiting TC Approval
Prepare and Publish CCOS Summary Document, Scientific Papers, Final Synthesis
l-21  |Document and hold CCOS Conference (lII-21) $110,000 Merging; Awaiting TC Approval
Subtotal $390,000
Emission Inventory Development (EID)
Develop factors to represent seasonal trucking in base year and future CCOS
modeling inventories (N3); AND
Improve the temporal and spatial distribution of on-road motor vehicle emissions on
N3 & N9 |weekend days (N9) $325,000 PC Requested More Info Benjamin/Sax, ARB
Subtotal $325,000
Model Development & Evaluation (MD&E)
N12  Reinvestigate September 2000 episode (N12) $80,000 Inactive - DROP???2??2?? Kaduwela, ARB
lll-14  Provide web access of modeling results (l1l-14) $30,000 Inactive - DROP????2?2? (CCOS New #7) Tanrikulu
\ Subtotal| $110,000/ \ \
| Corroborative Data Analysis (CA) | | | |
Technical review and summary of CCOS results that could be used as corroborative
lll-8a  analysis (Ill-8 Part 1) (Scope was refined at PC Mtg) $35,000 Inactive - DROP??????? Kaduwela, ARB
Review, develop, and evaluate improved approaches for corroborative analyses (lll-
1I-8b |8 Part 2) $130,000 Awaiting TC discussion and PC approval Sweet Tanrikulu
Subtotal $165,000
TOTAL: EXISTING CCOS FUNDS $990,000
Project# CCOS Project (New Funds ) Budget Status Lead for Write-up Project Sub-Group Members
Develop improvements to spatial and temporal allocation of mobile source emission
1 estimates $300,000 PC Requested More Info Benjamin/Sax, ARB
2 Develop improvements to construction emission estimates $100,000 PC Requested More Info Benjamin/Sax/Livingston, ARB
Shaw, Anderson, Bohnenkamp, Reynolds, Arcemont,
3 Improve characterization of wildfire emissions and O3 formation mechanisms $200,000 PC Approved SOW Development Magliano/District Work Group Sweigert, Zulawnick
4 Establish account for administrative expenses $50,000 " Sweet
Develop information to support feasibility studies identified in SJV and SMAQMD O3 Districts
5 SIPs $300,000 " ($100k for composting approved)
6 Characterize upwind ozone precursor measurements $250,000 Contract approved by PC Tanrikulu, BAAQMD
7 Establish funding for computer equipment and support $250,000 On Hold Policy Committee
Tanrikulu, Arcemont, Sweet, Coleman,
8 Expand O3 cluster analysis to address PM $90,000 PC Approved SOW Development Paloglozu, Shah/Larsen, ARB Shipp, Zulawnik, Kaduwela, Avise
TOTAL: NEW CCOS FUNDS $1,540,000
Project# Other, Potential Funding Considerations Budget Status Lead for Write-up Project Sub-Group Members
Awaiting Avail. CCOS/CRPAQS Funds
Opt-1  |Co-funding of Central-Southern California Biogenic Emissions Validation Project $300,000 (e.g. savings from above, etc) Avise, ARB
TOTAL - Other Funding Considerations $300,000
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5/19/2009

CCAQS PROJECT PROGRESS

Develop TC PC Develop TC RFP Contractor PC Study Ag. Contract Contract Contract
No. CRPAQS Project ( Existing Funds ) SOwW Approv. Approv. RFP Approv. Release |Selection Approv. Approv. Number Start End
1 Improve emission estimates for urban ammonia sources
2 Develop improvements to WRF to address performance deficiencies and application
to winter episodes MAY
3 Develop improvements to the PM2.5 inventory to better reconcile with ambient
measurements ~AUG
4 Update of CRPAQS conceptual model and synethsis of results ~AUG DRI (Watson) 11/3/06
5 Conservation management practices evaluation USDA-ARS 11/13/08 3/09/09-1PM 3/09| 12/31/2011]
6 Raisin harvesting emissions study tbd 3/28/08
7 Chemical speciation of samples from 2 urban monitors in the SJV for one year
8 Chemical speciation of samples from 1 rural monitor in the SJV for one year
Develop TC PC Develop TC RFP Contractor PC Study Ag. Contract Contract Contract
Project# CCOS Project ( Existing Funds ) Sow Approv. Approv. RFP Approv. Release |Selection Approv. Approv. Number Start End
Integration and Synthesis (I&S)
1I-10  |Link Data Analysis and Modeling Efforts (llI-10) JUNE Reynolds
I-19 | Refine Conceptual Model (I1l-19) JUNE Reynolds
1120 |Integrate CCOS and CRPAQS Findings (IlI-20) JUNE Reynolds
Prepare and Publish CCOS Summary Document, Scientific Papers, Final Synthesis
1121 |Document and hold CCOS Conference (lll-21) JUNE Reynolds
Emission Inventory Development (EID)
Develop factors to represent seasonal trucking in base year and future CCOS
modeling inventories (N3); AND
Improve the temporal and spatial distribution of on-road motor vehicle emissions on
N3 & N9 |weekend days (N9) SEPT
Model Development & Evaluation (MD&E)
N12  Reinvestigate September 2000 episode (N12) v v v v v DROP?
11-14 ‘Provide web access of modeling results (111-14) ‘ v DROP?
| Corroborative Data Analysis (CA) |
Technical review and summary of CCOS results that could be used as corroborative
I-8a  analysis (llI-8 Part 1) (Scope was refined at PC Mtg) DROP?
Review, develop, and evaluate improved approaches for corroborative analyses (lll-
1I-8b |8 Part 2)
Develop TC PC Develop TC RFP Contractor PC Study Ag. Contract Contract Contract
Project# CCOS Project (New Funds ) SOowW Approv. Approv. RFP Approv. Release |Selection Approv. Approv. Number Start End
Develop improvements to spatial and temporal allocation of mobile source emission
1 estimates SEPT
2 Develop improvements to construction emission estimates SEPT
3 Improve characterization of wildfire emissions and O3 formation mechanisms JUNE
4 Establish account for administrative expenses
Develop information to support feasibility studies identified in SJV and SMAQMD O3 |Composting;
5 SIPs Other Work? v v San Diego State 2/18/09| v/ 09-01 4/09
6 Characterize upwind ozone precursor measurements v v T&B Systems 4/15/09| v/ 09-02 5/09 6/30/2012
7 Establish funding for computer equipment and support ON HOLD
8 Expand O3 cluster analysis to address PM v
Develop TC PC Develop TC RFP Contractor PC Study Ag. Contract Contract Contract
Project# Other, Potential Funding Considerations Sow Approv. Approv. RFP Approv. Release |Selection Approv. Approv. Number Start End
ON HOLD
Opt-1 | Co-funding of Central-Southern California Biogenic Emissions Validation Project ($ TBD)
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